
• •e JL__ j*. - Denver, Colorado Task Order #0014US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 1,227,946.52
Site Funds Available: |$ 1,567,152.31 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 28% $ 343,072.93
Direct Costs: 72% $ 884,873.59

$ 1,227,946.52
This week:
Indirect Costs: 19% $ 29,220.99
Direct Costs: 81% $ 128,236.41

$ 157,457.40

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 4,107.88
Direct Costs: $ 16,441.14

$ 20,549.02

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/18/2003 I
Target Completion: 30 Nov 2003

weekly Budget Summary

-'Contract # DACA45-01 -D-0001

#11

Costs Thru:

Award Date 18-Jul-03 QI IQI .-^ 10/3/2003
Start Date: 21-Jul-03 • UoLJC/

Completion: 31-Jul-04 DOCUMENT
Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Ftwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 392.37
$ 17,963.98
$ 10,864.64

$
$
$

$ 4,701.05
$ 12,794.86
$ 34,434.88
$ 187,179.41
$ 100,062.23
$ 3,900.50
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 49.11
$ 3,358.21
$ 23,859.40
$ 9,771.01
$ 460.69
$ 39,204.41
$ 25,678.84
$ 4,524.19
$ 8,138.92
$ 1,740.15
$ 6,821.18

$
$
$ 4,630.32
$
$ (0.02)
$
$ 157,457.40

$ 39,520.28
$ 87,259.21
$ 150,754.99
$ 83,533.32
$ 6,820.90
$ 235,476.29
$ 86,638.72
$ 5,707.33
$ 50,914.38
$ 1,740.15
$ 6,821.18
$
$ 106,867.21
$ 21,069.15
$ 1,750.92
$ (0.44)
$ 174,414.17
$ 1,402,360.69

Remarks:
1) Indirect cost leveling out. Start-up costs now spread across 53 completed sites.
2) Completed approx 41 ,842 SF on 1 1 sites (3804 SF/Site),Current site average thru 112 site s= 3358 SF)
3) Approx 115/140 (adjusted due to 2 declines) Access Agreements received.
4) Approx 1 12/140 Restoration Agreements In-place. Approx 23 Completion Agreements In-place.
5) Denver water Board lifts all restrictions effective 1 Oct 03.
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#11
Costs Thru:

10/3/2003
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Thru 9/26/03| $ 585,614.83 | $ 89.563.98 | $ 107.097.57 | $ 142.038.37 | $ 139,898.81 | $ 6,275.83 | $ 174,414.17 |$ 1,244.903.56

Date
9/27/2003
9/28/2003
9/29/2003
9/30/2003

10/1/2003
10/2/2003
10/3/2003

This Week
To Date

Labor
$ 16,205.55
$ 1,861.71
$ 13,290.50
$ 12,763.73
$ 14,189.86
$ 16,881.31
$ 17,937.32
$ 93,129.98
$ 678,744.81

,_ Per Diem

$ 1,546.79
$ 1,546.79
$ 1,546.79
$ 1,546.79

$ 1,559.16
$ 1,559.16
$ 1,559.16
$ 10,864.64
$ 100,428.62

Equipment
$ 2,418.71
$ 250.19
$ 2,528.82
$ 1,812.14

$ (419.28)
$ 2,233.87
$ 2,320.72
$ 11,145.17
$ 118,242.74

Material
$ 889.00
$ 9.00
$ 6,545.82
$ 2,089.22

$ 5,082.00
$ 4,515.19
$ 4,427.98
$ 23,558.21
$ 165,596.58

Subcontracts
$
$
$
$ 5,551.19

$
$ 12,747.57
$
$ 18,298.76
$ 158,197.57

Analytical

$ 460.69
$
$
$
$
$
$
$ 460.69
$ 6,736.52

Fee

$
$
$
$
$
$
$
$

$174,414.17

Daily Total
$ 21,520.74
$ 3,667.69
$ 23,911.93
$ 23,763.07
$ 20,411.74
$ 37,937.10
$ 26,245.18
$ 157,457.45
$1,402,361.01

Total Phase II
$ 1,266,424.30
$ 1,270,091.99
$ 1,294,003.92
$ 1,317,766.99
$ 1,338,178.73
$ 1,376,115.83
$ 1,402,361.01

.

Weekly Cost by Category
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Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring

Fuel/Oil Misc Field Supplies
ASARCO Support

VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 4,701.05
$ 12,794.86
$ 34,434.88
$ 187,179.41

$ 100,062.23
$ 3,900.50
$

$
$ 343,072.93

$ 88.70
$ 241.41
$ 649.71
$ 3,531.69
$ 1,887.97
$ 73.59
$
$

$ 6,473.07

$
$
$ 392.37
$ 17,963.98
$ 10,864.64
$
$
$
$ 29,220.99

$
$
$ 35.67
$ 1,633.09
$ 987.69
$
$
$
$ 2,656.45

$ 39,520.28
$ 87,259.21
$ 150,754.99

$ 83,533.32
$ 6,820.90
$ 235,476.29
$ 86,638.72
$ 5,707.33
$ 50,914.38

$ 1,740.15
$ 6,821.18
$
$ 106,867.21

$ 21,069.15
$ 1,750.92

$ 745.67
$ 1,646.40
$ 2,844.43
$ 1,576.10
$ 128.70
$ 4,442.95
$ 1,634.69
$ 107.69
$ 960.65
$ 32.83
$ 128.70
$
$ 2,016.36
$ 397.53
$ 33.04

$ 49.11
$ 3,358.21
$ 23,859.40

$ 9,771.01
$ 460.69
$ 39,204.41
$ 25,678.84
$ 4,524.19
$ 8,138.92

$ 1,740.15
$ 6,821.18
$
$
$ 4,630.32
$

$ 4.46
$ 305.29
$ 2,169.04

$ 888.27
$ 41.88
$ 3,564.04
$ 2,334.44
$ 411.29
$ 739.90
$ 158.20
$ 620.11
$
$
$ 420.94
$

Total Direct Costs: | $ 884,874.03

Sub Totals:
Fee

$ 16,695.74 $ 128,236.43 $ 11,657.86

$ 1,227,946.96 $ 23,168.81 $ 157,457.42 $ 14,314.31
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #11

Completed To Date Costs Thru:

53 10/3/2003
Completed This week

11
Page 3 of 4

$ 1,402,361.13 $ 24,380.02 $ 157,457.42 $ 15,525.52
* Fee Prorated across 144 anticipated Sites



(FFTil VB/l-70 Superfund Site

v uc JL«_ . i* *»._*. Denver, Colorado Task Order # 0014US Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Oiem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budjet ,_ Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#11

Costs Thru:

10/3/2003

Page 4 of 4

Duration Est to Com pi Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 4,701.05
$ 12,794.86
$ 34,434.88
$ 187,179.41
$ 100,062.23
$ 3,900.50
$
$
$ 343,072.93

$ 2,012.74
$ (3,101.65)
$ (1,268.20)
$ 108,640.96
$ (21,549.90)
$ 21,403.70
$ 8,509.21
$ 7,743.16
$ 122,390.02

$
$
$ 364.24
$ 2,177.05
$ 1,495.11
$ 71.47
$
$
$ 4,107.88

N/A
N/A
57
57
57
57
N/A
N/A

$
$
$ 20,761.64
$ 124,092.07
$ 85,221.25
$ 4,074.01
$ 8,509.21
$ 7,743.16
$ 250,401.35

$ 2,012.74
$ (3,101.65)
$ 122,029.84)
$ (15,451.11)
$ (106,771.15)
$ 17,329.69
$
$
$ (128,011.33)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

$
$ 2,329,635.88

$ 39,520.28
$ 87,259.21
$ 150,754.99
$ 83,533.32
$ 6,820.90
$ 235,476.29
$ 86,638.72
$ 5,707.33
$ 50,914.38
$ 1,740.15
$ 6,821.18
$
$ 106,867.21
$ 21,069.15
$ 1,750.92
$ 884,874.03

$ (23,521.44)
$ (30,731.57)
$ 305,139.01
$ 350,334.80
$ 29,690.98
$ 55,339.21
$ 204,176.80
$ 285,108.19
$ 239,901.14
$ 55,549.10
$ 48,748.37
$ 9,714.54
$ (61,867.21)
$ (21,069.15)
$ (1,750.92)
$1,444,761.85

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 1,402,361.13

$
$1,567,151.87

$ 232.04
$ 1,024.29
$ 3,066.57
$ 1,784.70
$ 83.45
$ 5,204.31
$ 2,208.45
$ 191.75
$ 1,344.16
$ 62.15
$ 243.61
$
$ 663.87
$ 313.11
$ 18.67
$ 16,441.14

10
14
57
57
57
57
57
57
57
N/A
N/A
N/A
6
57
57

$ 20,549.02
..... -

$ 2,320.42
$ 14,339.99
$ 174,794.41
$ 101,727.74
$ 4,756.73
$ 296,645.91
$ 125,881.75
$ 10,929.89
$ 76,617.34
$ 55,549.10
$ 48,748.37
$ 9,714.54
$ 3,983.23
$ 17,847.49
$ 1,064.19
$ 944,921.12

$ (25,841.86)
$ (45,071.56)
$ 130,344.60
$ 248,607.06
$ 24,934.25
$ (241,306.70)
$ 78,295.05
$ 274,178.30
$ 163,283.80
$
$
$

$ 165,850.44)
$ (38,916.64)
$ (2,815.11)
$ 499,840.73

$
$ 1,195,322.46

$
$ 371,829.41

* Assumes 30 Nov 2003 Target Completion



Project Resources bu Current Week's Costs by Type

THt-fctt

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

010 Post-Const Maint.

01 1 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

098 Sod & Seed

09C Garden & Flower Bed

09D Misc Restoration

19 Fuel.Oll.Mlsc Fid Su

Labor

$77.38

$49.11

$3,117.98

$20,415.18

$9,314.04

$26,316.44

$1,093.28

$6,821.17

$12,997.14

$6,435.08

$6,493.18

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$315.00

$195.75 $ 4 4 . 4 8

$2,471.09 $973.13

$456.98

$460.69

$3,229.88 $9,658.10

$646.88

$3,259.79 $1,707.05

$10,864.62

$945.00 $18,298.76

$4,524.19

$586.69 $1,059.05

$4,630.32

Extended

$392.38

$49.11

$3,358.21

$23,859.39

$9,771.01

$460.69

$39,204.42

$1,740.15

$6,821.17

$17,963.98

$10,864.62

$25,678.84

$4,524.19

$8,138.92

$4,630.32

$93,129.98 $10,864.62 $11,145.16 $23,558.20 $18,298.76 $460.69 $157,457.40

Saturday, October 04,2003 Page 1 of 1



Piuject Resources Iiu JTD COStS by

Ink

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

09D

100

IBB Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Won.

Asarco Support

Non-Billable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

$2,

$12,

$15,

$23,

$78,

$128,

$66,

$157,

$1,

$6,

$134,

$3,

$1,

$29,

$15,

512

643

198

799

560

768

571

988

093

821

563

900

215

$0

589

517

19 Fuel.OII.Misc Fid Su

Per Diem Equipment Materials Subcontracts Analytical Other Fee

.80 $366.39 $1,821.86

.93 $150.94

.01 $19,236.88

-54 $4,538.07 $8 ,482 .66 $2,700.00

.22 $3,591.00 $5,107.95

.38 $19,859.77 $2,126.81

.91 $16,961.40

$84.38 $0.00 $6,736.50

.05 $26,434.23 $51,054.00

.28 $646.88

.17

.70 $36,679.76 $15,935.91

$100,062.10

.50

$106,867.13 $0.00

.96 $534.96

.00 $0.00

.82 $6 ,904 .69 $1,513.81 $48,630.38

$5,707.32

.51 $2,654.44 $32,742.41

$174,414.17

$21,069.12

Extended

$4,

$12,

$34,

$39,

$87,

$150,

$83,

$6,

$235,

$1,

$6,

$187,

$100,

$3,

$106,

$1,

$86,

$5,

$50,

$174,

$21,

701

794

434

520

259

754

533

820

476

740

821

179

062

900

867

750

$0

638

707

914

414

069

.05

.87

.89

.27

.17

.96

.31

.88

.27

.15

.17

.37

.10

.50

.13

.92

.00

.70

.32

.35

.17

.12

Saturday. October 04. 2003 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$678,744.78 $100,428.49 $118,242.69 $165,596.54 $158,197.50 $6,736.50 $174,414.17 $1,402,360.66

Saturday. October 04, 2003 Page 2 of 2


